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PROJECT Terminals 5 and 6 Maintenance Dredging

CONTRACTOR Hickey Marine

DAY OF WEEK & DATE: Thursday, February 8, 2001

WEATHER Cloudy to Partly Cloudy, Light Rain
NUMBER/CLASS OF CONTRACTOR'S PERSONNEL:

Hickey Marine -
Port Navigation -

CHRONOLOGICAL ACCOUNT OF DAY'S WORK

CONTRACT NO. 52374/OOD090

SUPERINTENDENT Greg Speyer

REPORT NO. 018 a

TEMPERATURE 30-40

MAJOR EQUIPMENT ON JOB (Size/capacity and hours):
Hickey Marine -
Port Navigation -

9:30 am I met with Walt (Port Engineer) and Marcel (Port Project Engineer) and received the post-dredge plan. Walt pointed
out the pinnacles in the Berth 604/605 dredging area.

11:00 am I met with Greg Speyer, Cliff Larsen and Doug Larsen of Hickey Maine, at their Vancouver office. I delivered the
post-dredge survey plan and pointed out the pinnacles noted on the plan. Greg indicated that they might try to drag the area to
level out the high points. Greg inquired if there was a plan available with the raw point elevation data.

11:30 am Per telecon with Walt (Port Engineer), I inquired if there was a plan available with the raw point elevation data. Walt
indicated that he would determine from Chuck Bergstrom (Port Survey) if the data was available.

TESTS PERFORMED:

PHONE LOG:
SITE PHOTOS/VIDEOS TAKEN:

INSPECTOR Frank Schmidt

FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:

HRS DATE USEpASF

1286445
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CONTRACTOR Mickey Marine ; SUPERINTENDENT Greg Speyer :, ^

DAY OF WEEK & DATE: Thursday. February 8, 2001 . • ; REPORT NO. 018

WEATHER Cloudy to Partly Cloudy. Light Rain TEMPERATURE 30-40 .
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